

## EUBILD UNAKLIM

European Educational Concept in Environmental-,  
Nature- and Climate protection to safeguard a  
cross-border sustainable development

Final Conference in Berlin 23rd / 24th August 2018



**Programme: ERASMUS Plus Strategic Partnerships**

**Duration 1.9.2016 – 31.8.2018**

**Coordinator: ubb e.V. Berlin, Germany**

**Partners: SRH Hochschule, Berlin,  
Germany, Polip, Szegszárd, Hungary ,  
Igsmie Pan, Kraków, Poland  
University of Oradea, Romania**



# Project Management Office (PMO)

**Ilona Winter, ubb e.V.: (IW):** Financial activities, documentation and upload financial documents into EU database

**Susanne Rahner, ubb e.V.: (SR):** Project Management and implementation upload project results into EU database

**Michael Hartmann, SRH: (MH):** Technical implementation, website and learning platform responsible (design and continuously feed), Questionnaire tool

# Project Work and Tasks

## Task and Allocation list (T&A)

- Excel sheet with all data, deadlines
- Partner send information, documents to PMO
- IW and SR feed information into T&A Sheet
- Regularly sent round to partners
- They can see the project progress, the missing parts, their own contributions

# O1: National Studies on national activities and funding opportunities in furthering education programmes

Start: 1.10.2016

End: 31.8.2017

Coordinator: ubb, SRH

Responsible: all in their countries (DE, HU, PL, RO)

- Activities:
1. Form working group with representatives of each partner
  2. Design, disseminate, evaluate questionnaire in all languages + english
  3. Complete structure interviews
  4. Search in each country about courses and institutions in the topic
  5. Compile and write study

## Interim Deliverables:

March 2017 Partner Meeting in Szekszárd, report and presentation

April 2017 Multiplier Event in Kraków, presentation

Sept 2017 Progress report to NABIBB (second piece of money for partners)





## O2: Curriculum for International Course

Start: 1.12.2016

End: 31.1.2018

Coordinator: ubb

Responsible: all (DE, HU, PL, RO)

- Activities:
1. Form working group with representatives of each partner
  2. compile necessary key words for gaps, planned knowledge and skills (sectoral, horizontal, social)
  3. Compile training tools and methods
  4. Create international trainer database
  5. Ask expert advice for draft curriculum
  6. Search and approach potential accreditation bodies

### Interim Deliverables:

- |             |  |
|-------------|--|
| Sept 2017   | Partner Meeting in Oradea, report and presentation             |
| Sept 2017   | Progress report to NABIBB (second piece of money for partners) |
| March 2018  | Multiplier Event in Oradea, report and presentation            |
| August 2018 | Multiplier Event in Berlin, report and presentation            |



## O3: Model Training Letter „Renewable Energy“

Start: 1.12.2016

End: 28.2.2018

Coordinator: PL

Responsible: all (DE, HU, RO)

- Activities:
1. Form working group with representatives of each partner
  2. Compile frame conditions for training (duration, goals, time, topics, etc.)
  3. Design training tools and methods
  4. Ask expert advice for draft training Letter
  5. Cooperate with O4 responsables for publishing on platform

### Interim Deliverables:

- |             |  |
|-------------|--|
| Sept 2017   | Partner Meeting in Oradea, report and presentation             |
| Sept 2017   | Progress report to NABIBB (second piece of money for partners) |
| March 2018  | Multiplier Event in Oradea, final report and presentation      |
| August 2018 | Multiplier Event in Berlin, final report and presentation      |



## O4: Online Platform for e-learning tools and topics

Start: 1.9.2017

End: 31.8.2018

Coordinator: SRH

Responsible: all (ubb, HU, PL, RO)

- Activities:
1. Form (technical) working group with representatives of each partner
  2. close cooperation with O3 working group
  3. Create platform, adapt existing tools to our purposes
  4. Insert Training letter contents
  5. Regular internat functionality tests of platform

### Interim Deliverables:

Sept 2017 Partner Meeting in Oradea, discussion on activities

Sept 2017 Progress report to NABIBB

March 2018 Multiplier Event in Oradea, report and presentation

August 2018 Multiplier Event in Berlin, final report and presentation





## O5: Model Solar plants and experiments

Start: 1.9.2017

End: 31.8.2018

Coordinator: RO

Responsible: all (DE, HU, PL)

- Activities:
1. Form (technical) working group with representatives of each partner
  2. Decide goals, target knowledge, size and nature of experiments
  3. Decide on target groups
  4. Design and implement waiting and repair plan
  5. Write experiment handbook, fit for self-guided learning

### Interim Deliverables:

- |             |   |
|-------------|---|
| Sept 2017   | Partner Meeting in Oradea, discussion on activities       |
| Sept 2017   | Progress report to NABIBB (                               |
| March 2018  | Multiplier Event in Oradea, final report and presentation |
| August 2018 | Multiplier Event in Berlin, final report and presentation |



## A: Project activities and tangible deliveries

Website ready and continually maintain, feed, by July 2018

Summer School in Berlin, by July 2018

Newsletters (three)

Dissemination Activities

Concept for test run in the partner countries, by July 2018

## A: Activities for the Project Management

Tools designed and activated

Meetings, Skypes, agendas, participant lists and minutes

Quality circles, participant lists and minutes

Review

Thank you for your attention !