

EUBILD UNAKLIM

Test Run / Implementation Concept

Susanne Rahner

This concept is generally independent of a second ERASMUS + Proposal. Thus there are no exact data yet, and they use the knowledge we have today.

We can only start at the earliest in April 2019. Until then EUBILD-UNAKLIM has to be finalised and reports have to be prepared.

And also, totally different dates can be applicable.

The hypothetical April – 2019 data have been used to design this concept.



1. Adjust Curriculum to specific Country needs and foki

April 2019 – End of June 2019

◆ Milestone: Curricula for the different countries and languages ready.
End of June 2019

2. Upload Curriculum and Marketing texts on website and start marketing

July 2019 - October 2019

◆ Milestone: Website and Marketing texts are ready, uploaded and the Marketing can begin
October 2019



3. Find Trainers

1-2 for each country, Call for tenders, short list using transparency and Quality Management processes, 3 bids in short list, Interviews, transparent award decision

Topics are Waste, Geology, Water management, Juridical aspects and laws, Renewable Energies + Subtopics, Nature protection, Geographical Information systems (GIS), Project Management, Applied project management, Search for Job databases, Techniques for successful applications.

End of May 2019 - End of August 2019 = 3 months

◆ Milestone: Trainers found, Contracts signed
End of August 2019

4. Find Venues

Using QM-templates of requirements, see Appendix, Call for tenders and specifications, Short list, Transparent selection process using QM-Templates.

End of May 2019– End of August 2019, parallel to trainer identification

◆ Milestone: Venues found, Contracts signed
End of August 2019

5. Market Course in different Media and Platforms to find Participants
i.e. List of contacted addresses, keep memo of interviews and emails
August 2019-September 2019

◆ Milestone: Participants found, interviews done, contracts signed,
QM-Templates filled
Beginning of October 2019

6. Find Excursions

i.e. Water Treatment, Renewable Energy, Nature Protection, Waste
April - September 2019

◆ Milestone: Excursions are found, Dates are fixed
End of September 2019

7. Find Internships (three months duration and ABROAD) October 2019 - end of April 2020

◆ Milestone: Network of Institutions, SME, NGO, Universities, others who
offer internships is printed out
End of March 2020

8. Course starts – Theoretical Part

Middle of October 2019 - End of April 2020.

- ◆ Milestone: Course finished with final presentation and meeting
End of April 2020

9. Course starts – Internship Part

May 2020 - End of July 2020

- ◆ Milestone: Internship contract with organisation and participant is signed.
End of April 2020
- ◆ Milestone: End of Course, Certificates, Feedback, Party
End of July 2020

10. Finalise Training Letters, try out Exercises, and Assignments
May 2019 - October 2019

◆ Milestone: Trainings letter finalised and online
End of October 2019

11. Design interactive Website and continually feed
April 2019 - April 2020

◆ Milestone: Website is finished and ready for use
April 2020

12. Exercise for Solar Plant: test exercises and fine tune with Oradea students

June 2019 - October 2019

- ◆ Milestone: exercises are checked, fine tuned and ready for use
October 2019 when Course starts

13. Participate and Trainer feedback and finetune start

August 2020 - End of October 2020

- ◆ Milestone: Fine tuned Course is finalised
Beginning of November 2020

14. Prepare Course Budget

October 2020 - March 2021


Funding opportunities in the countries, ESF Funding private money, participants' payments, depends on target group

- ◆ Milestone: Budget is finalised, Funding opportunities are identified.
End of March 2021

. 15. Start Marketing second Cohort

February 2021 - End of April 2021

- ◆ Milestone: Second Cohort has started
May 2021



Responsibility Matrix: Who does what to which extend? RACI or DEMI Matrix

R: Responsible

D: Durchführen

A: Accountable

E: Entscheiden

S: Supportive*

M: Mitarbeit

C: Consulted

B: Beratend*

I: Informed

I: Informieren

* new

Responsibility Matrix

Tasks and Workpackages	Germany	Hungary	Romania	Poland
1 - Curriculum adjustment to specific country needs	R	R	R	R
2 - Curriculum marketing material upload on Website and start Marketing	R, S	R, S	R, S	R, S
3 - Find Trainers	R, A, I	R, A, I	R, A, I	R, A, I
4 - Find Venues	R, A, I	R, A, I	R, A, I	R, A, I
5 - Marketing Course in different media and Platforms to find participants	R	R	R	R
6 - Find Excursions	R	R	R	R
7 - Find Internships	S, C, R	S, C, R	S, C, R	S, C, R
8 - Course starts - theoretical Part	R	R	R	R
9 - Course starts - Internship	R	R	R	R
10 - Finalize Training letters, check assignments	R, S	R, S	R, S	R, S
11 - Design Interactive website	S, C, R	S, C, R	S, C, R	S, C, R
12 - Exercise for Solar Plant: Text exercises and fine tune with Oradea Students	S, C	I	R	C, S
13 - Trainer and Participant feedback evaluation and start fine tuning	I, R, S	I, R, S	I, R, S	I, R, S
14 - Prepare Course Budget	R, A, I	R, A, I	R, A, I	R, A, I
15 - Start Marketing second Cohort	I, R, S	I, R, S	I, R, S	I, R, S

Thank you for your attention !

Questions?

Ideas?